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Report No. 60
Date: 2014-11-12

Day: Wednesday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Wayne R. Lawson, P.E., SECB
Contractor: G.V.W,, Inc.
Weather: 7:30 am: overcast Noon: overcast 3:00pm:  NA
Temperature: 7:30 am: 42° Noon: 50° 3:00pm: NA
Superintendent:  Vinnie Bomal
PERSONNEL Spec Total
COUNT Section Contractor Trade Foreman Journeymen Helpers
General .
Contractor: Div.06 GVW Carpenter 1 0 4 5
Subcontractors: Div. 04 GVW Masonry 1 0 3 4
0990 00 GVW Painting 0 0 0 0
024119 Demolition 0 0 4 4
Div. 31 Earthwork 1 0 1 2
A&J Demos Asbestos
0208 00 Services Abatement ! 0 4 5
Griffin .
26 00 00 Electric Electrician 0 0 0 0
Lapan
220000 Mechanical Plumber 0 0 0 0
Steel Iron Worker 1 0 0 1
0330 00 Precision  ¢p Concrete 0 0 0 0
Concrete
Meadows Synthetic
07:3100 Construction  Slate Shingles 1 0 4 5
Total: 6 0 20 26
DAILY REPORT
Activities Today:
1) Carpenters are installing framing hardware at attic and ceiling members above the Main Hall.
2) Masons are continuing with cutting and pointing of exterior walls.
3) Laborers are working on demolition in the boiler room at the basement level.
4) Workers are demolishing the front entry stairs and ramps.
5) Abatement subcontractor is removing faux shingles at roof over main hall.
6) Roofing subcontractor is installing synthetic shingles at roof over main hall.
7) Iron worker is on site gathering field measurements.

Copiesto:  Richard Montuori, Town of Tewksbury
Ed Johnson, Town of Tewksbury Building Department
Steve Sadwick, Town of Tewksbury Building Department
Wayne Lawson, CBI
Jenne dos Santos, CBI
Kaffee Kang, Kang Architects
Jennifer Pincus, Kang Architects




PHOTO INDEX

Demolition of front entry stairs and ramps is
ongoing.

Abatement subcontractor is removing existing
faux shingles at roof area over main hall.

Roofing subcontractor is installing new
synthetic slate shingles at roof over main hall.

Mason is continuing to cut out exterior mortar
joints.




New framing connectors are being installed at
attic and ceiling framing in the main hall.

Attic catwalk framing and mechanical platform
have been installed.

Installation of new column footings has been
completed in the basement.

11092-B Daily Report 060 2014-11-12



